



## PP CALMO Parallel session

Antigoni Voudouri / HNMS (PL)
Jean-Marie Bettems / MeteoSwiss (WG3b)

COSMO GM Wroclaw, September 7-8, 2015



## PP CALMO – Opening

- Project end 09.2015 → 09.2016 pending StC approval
- Daint allocation 10.2014 09.2015 → 04.2015 03.2016 approved




 CALMO-2 calibration experiments still not started, but only 7 months allocation remaining !!!



- Good planning and dedicated resources for the next months
- Intensive shared session after COSMO GM, to solve *all* technical issues
- Strategy for optimal computation throughput on Daint







- Analysis of results
- Optimization of the method (cost reduction)
- Scientific paper





## **PP CALMO – Opening**

## I wish us all a fruitfull meeting

Mo 9h00 – 12h30

Tu 14h30 – 19h00

